
DISD BP 47 Carter HS 023

ADA refurbishment, roof replacement, MEP upgrade, and renovations at auditorium, classrooms, parking lot, landscaping, security, and tennis court.

Start - 04/11 Finish - 01/12

(\$3.9 Million)
46% Complete

Construction Manager

Parsons
Mr. Rufo Reyes
Phone: 1-972-925-7350 Fax: 1-972-502-1221
rreyesp@dallasisd.org

Architect

Omniplan
Mr. Monte Mechler
Phone: 1-214-826-7080 Fax: 1-214-826-7016
mmechler@omniplan.com

DISD BP 47 Atwell LA 042

MEP upgrade, restroom and interior renovations, landscaping and irrigation.

Start - 04/11 Finish - 01/12

(\$3.3 Million)
58% Complete

Construction Manager

Parsons
Mr. Rufo Reyes
Phone: 1-972-925-7350 Fax: 1-972-502-1221
rreyesp@dallasisd.org

Architect

Omniplan
Mr. Monte Mechler
Phone: 1-214-826-7080 Fax: 1-214-826-7016
mmechler@omniplan.com

DISD BP 47 Hulcy MS 063

MEP upgrade, interior and restroom renovations, parking lot restriping.

Start - 04/11 Finish - 01/12

(\$3.3 Million)
67% Complete

Construction Manager

Parsons
Mr. Rufo Reyes
Phone: 1-972-925-7350 Fax: 1-972-502-1221
rreyesp@dallasisd.org

Architect

Omniplan
Mr. Monte Mechler
Phone: 1-214-826-7080 Fax: 1-214-826-7016
mmechler@omniplan.com

DISD BP 42 L.G. Pinkston HS 012

Renovations for ADA compliance, doors and windows, painting, mechanical upgrades; New security system, bus drop-off lane, landscaping, and elevator.

Start - 02/11 Finish - 01/12

(\$4.6 Million)
71% Complete

Construction Manager

Parsons
Mr. Bill Reese
Phone: 1-972-925-7306 Fax: 1-972-502-1221
breeseep@dallasisd.org

Architect

Dimensions Architects
Mr. Oswaldo Cajas
Phone: 1-214-220-3800 Fax: 1-214-220-3843
ocajas@dimarchs.com

HISD Renovations to Lanier MS, Love ES, Poe ES

Miscellaneous renovations and abatement at three schools.

Start - 02/11 Finish - 10/11

(\$3.3 Million)
96% Complete

Construction Manager

AECOM
Mr. Tim Beally
Phone: 713-267-3223 Fax: 713-278-4650
tim.beally@aecom.com

Architect

Natex Architects
Ms. Carolina Weitzman
Phone: 713-975-9525 Fax: 713-780-7824
carolina@natexarchitects.com

HISD Osborne, Scarborough, and Durkee Renovations

Start - 01/11 Finish - 09/11

Roof and window replacements, wheelchair lifts/elevator additions, improvements to MEP, fire/life safety, tech and security systems, interior renovations and hazardous material abatement.

(\$11.1 Million)
70% Complete

Construction Manager

Turner/Trevino - HISD - JV

Ms. Stephanie Elliot

Phone: 713-840-8441 Fax: 713-840-8365
selliot@tcco.com

Architect

PGAL

Ms. Jenna Ford

Phone: 713-622-1444 Fax: 713-968-9333
jford@pgal.com

HISD Attucks MS and Jones HS Renovation

Start - 03/11 Finish - 09/11

Miscellaneous renovations and abatement at two schools.

(\$5.7 Million)
75% Complete

Construction Manager

Atser

Mr. Ricky Harrell

Phone: 281-999-9961 Fax: 281-999-9962
ricky.harrell@atser.com

Architect

STOA Architects

Mr. Robert Tai

Phone: 713-995-8784 Fax: 713-995-8765
rtai@stoaintl.com

HISD Renovations at Foerster ES and Welch MS

Start - 01/11 Finish - 09/11

Site paving and grading, improvements and repairs to MEP systems, replacement of storefront and interior finishes, ADA compliance, fire and life safety improvements, PA system upgrade.

(\$7.5 Million)
85% Complete

Construction Manager

Rice & Gardner Consultants, Inc.

Ms. Shauna Gagneaux

Phone: 713-482-2341 Fax: 713-482-2314
shauna.gagneaux@ricegardner.com

Architect

Hermes Architects, Inc.

Mr. Jeff Powell

Phone: 713-490-6180 Direct Fax: 713-953-2515
jpowell@hermesarchitects.com

DISD BP 42 Thomas A. Edison MLC 074

Start - 02/11 Finish - 09/11

Renovations for ADA compliance, doors and windows, painting, and flooring, with mechanical, landscaping and elevator upgrades; New security system.

(\$3.3 Million)
79% Complete

Construction Manager

Parsons

Mr. Bill Reese

Phone: 1-972-925-7306 Fax: 1-972-502-1221
breesep@dallasisd.org

Architect

Dimensions Architects

Mr. Oswaldo Cajas

Phone: 1-214-220-3800 Fax: 1-214-220-3843
ocajas@dimarchs.com

DISD BP 42 Amelia Earhart LC 140

Start - 02/11 Finish - 09/11

Renovations for ADA compliance, doors, painting, ceilings, with mechanical and landscaping upgrades; New security system.

(\$1.6 Million)
82% Complete

Construction Manager

Parsons

Mr. Bill Reese

Phone: 1-972-925-7306 Fax: 1-972-502-1221
breesep@dallasisd.org

Architect

Dimensions Architects

Mr. Oswaldo Cajas

Phone: 1-214-220-3800 Fax: 1-214-220-3843
ocajas@dimarchs.com

HISD Barrick ES, Fonville MS & Henry MS

Start - 05/10 Finish - 09/12

Improvements and upgrades to site, exterior windows and walls, interior finishes, ADA, safety and security, fire/life safety, MEP, technology and communications, as well as hazardous material abatement at three schools.

(\$12.3 Million)

96% Complete

Construction Manager

Turner/Trevino - HISD - JV

Ms. Stephanie Elliot

Phone: 713-840-8441 Fax: 713-840-8365

selliot@tcco.com

Architect

PBK Architects, Inc.

Mr. Martin Brennan

Phone: 713-965-0608 Fax: 713-961-4571

martin.brennan@pbk.com

DISD BP 18 Webster ES 225

Start - 04/10 Finish - 03/11

New 2-story 18-classroom addition with geothermal; interior renovations, roofing, electrical and mechanical replacement at Daniel Webster Elementary School.

(\$6.1 Million)

95% Complete

Construction Manager

Parsons

Mr. Dan Smith

Phone: 1-972-925-7382 Fax: 1-972-502-1221

DSmithP@dallasisd.org

Architect

Rees Associates, Inc.

Mr. Michael Sparkman

Phone: 1-214-522-7337 Fax: 1-214-522-0444

mds@rees.com

SBISD Spring Oaks MS Upgrades

Start - 04/10 Finish - 01/11

Select interior demolition, restroom upgrades, significant MEP systems upgrades, drywall, finishes, furniture, sitework and miscellaneous campus improvements.

(\$7.2 Million)

93% Complete

Owner

Spring Branch Independent School District

Mr. Terry Bell

Phone: 713-251-1000 Fax: 713-973-8351

john.bell@springbranchisd.com

Architect

Pfluger Associates, L.P.

Mr. William Dikes

Phone: 713-222-1141 Fax: 713-222-1174

william@pflugerassociates.com

Total Under Contract: \$73.2 Million**Balance to Finish: \$14.2 Million**